SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:01AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 109 Const Calendar Day: 644 Date: 14-Jun-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  08:00 AM  06:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 26-Jun-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
Tower Activities
Electroslag welding (ESW): .
The 6th ESW weld was done today. It was on the T joint that connects shear plate b2E to the North shaft.
The following is a list of activities for this operation:
- 2 new barrels of weld wire were brought to the site and connected.
- QC & QA did a joint inspection of the fit up. The root gap was within the WPS for the entire length of the
weld.
- At 09:45, the consumable guide was installed.
- From 09:45 until 11:30, the insulators, volt pick-ups, and cooling shoes were installed.
- From 12:30 until 13:00, QC & production went through their pre-weld checklists.
- At 13:27, the weld was started.
- It took about 2 minutes, 30 seconds for the weld parameters to stabilize.
- From about 15:30 until 15:45, the volts were varying slightly. Possible reason is that one of the volt pick-
ups was not attached properly.
- At 17:39, the weld was ended in the upper run-off tab.
On the 5th ESW weld which was done Saturday (a2N-to-North shaft), a preliminary UT was done today.
No rejects were found.
Also, welding of access ladder supports was ongoing for future ESW welds on the East shaft.
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9m external diaphragm welding:
- On plate 9m-East-Outer, welding was completed today on the perimeter PJP welds.
- On plate 9m-West-Outer, prep work was ongoing to get ready for welding.
04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP KENNETH CHAPPELL 8.00 2.00 1.00 11.00 D
Ironworker JNM JIN PEI WANG 8.00 0.00 0.00 8.00 D
Ironworker APP Alex Blanco 8.00 2.00 1.00 11.00 []
Ironworker APP DEVAN MURPHY 8.00 2.00 1.00 11.00 D
Ironworker APP JEREMY DOLMAN 8.00 2.00 1.00 11.00 D
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Ironworker APP JEFFERY SOUZA 8.00 0.00 0.00 8.00 []

Ironworker FOR RORY HOGAN 8.00 2.00 1.00 11.00 []

Ironworker INM RICHARD GARCIA 8.00 2.00 1.00 11.00 []

Ironworker FOR HUA QIANG HUANG 8.00 0.00 0.00 8.00 []

Ironworker FOR JAMES ZHEN 8.00 0.00 0.00 8.00 []

Ironworker INM WAIKIT LAI 8.00 0.00 0.00 8.00 []
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Flux feeder & cooling shoes of ESW weld in progress
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